
TOWN OF BURRILLVILLE

LIBRARY BUILDING COMMITTEE

 MEETING MINUTES 

REGULAR MEETING of the Burrillville Library Building Committee

held Thursday, May 12, 2005 at 6:30 P.M. at the Burrillville Town Hall,

105 Main Street, Harrisville, RI.

MEMBERS PRESENT: Victor D. Antoniello, Michael A. Caron, David C.

Ketcham, Brian P. Lanoie, Robert J. Martel, G. Wayne Miller and

James H. Moran

EX OFFICIO MEMBER: William A. Andrews, Town Councilor

OTHERS PRESENT: Tom Kravitz, Jay Litman, Sandra Mundy, Joe

Raymond, Pamela Choi Redfern

	Antoniello called the meeting to order at 6:44 P.M.

I	APPROVAL OF THE MINUTES

	A motion was made by Ketcham and seconded by Martel to approve

the minutes from the meeting on 4/28/2005.  With no further

discussion the vote in favor was unanimous.

II	PUBLIC COMMENT



	None.

III.	NOMINATION OF COMMITTEE SPOKESPERSON

	Moran nominated David Ketcham to the position of Committee

Spokesperson, Martel seconded the nomination and Ketcham

accepted.

IV.	CONSIDER AND ACT UPON CORRESSPONDENCE

	1.	Invoice from Monica Riffle, Clerk to the Committee

	A motion was made by Moran and seconded by Martel to approve

payment for the invoice submitted by Monica Riffle, Clerk to the

Committee in the total amount of $421.56.

V.	NEWPORT COLLABORATIVE ARCHITECTS, INC., Jay Litman, AIA

and Pamela Choi Redfern, AIA

	1.	Jay Litman, AIA: Update to the Committee



	Jay Litman indicated that NCA is working with another developer to

explore converting the remnant piece of the Dye House and a section

of the Clock Tower Building into a Senior Center. The Town is

pursuing grants for this work with the developer.

	Litman reviewed several Design Development issues for the project

including moving the children’s wing away from the river to allow for

a continuous river walk behind the Library.  The committee expressed

concerns about skateboarder access on the river walk and suggested

a curvy vs. a straight path.  Litman indicated that they will consider

this issue with the landscape architect when designing the river walk

area.

 	The committee questioned Litman about future expansion and he

cited several places where expansion will be possible above the

browsing area and above the administration offices.  Sandra Mundy

indicated that plans for future expansion are a necessary part of the

OLIS application.

	Project construction costs remain at $4.3 million for the building and

furnishings.  Litman indicated that reports from Lincoln

Environmental estimate the site clean up costs, demolition and site

development costs are at $1.2-$1.3 million.  The square footage of the

library designs are currently at 24,300 square feet.  Litman indicated

that the next step is to work with the structural engineer on the steel

framing of the building.

	The committee questioned Litman about moving the saw tooth

window walls in the browsing area towards the river to avoid looking

out the window at an outside wall.  Litman indicated this would be



possible.  Litman then presented the following three truss options to

the committee: a Bowstring Truss; a Barrel Roof Scissor Truss; and a

Sloped Roof Truss. The Bowstring Truss, made by an Oregon

company- Western Wood, was presented as the most desirable

aesthetically and most cost effective.  Pricing for each of the three

truss options were estimated at less than ¼ - ½% of 1% of the total

project construction budget.  The committee requested photos

showing examples of the different roof configurations and asked that

NCA proceed exploring both the slope roof and barrel vault roof

options.

	NCA is currently reviewing options for exterior materials including

wood siding, brick, stone, and ground face block. All library windows

will be operable.  Mechanical items such as exposed spiral ducts in

the reading room, ceiling fans in the reading room, boiler choices,

radiant heating, and humidity control were discussed. The architect

will review these requests with the MEP Consultant 

	2.	Pamela Choi Redfern, AIA: Zoning and Planning Reviews

	The Planning Board presentation is July 11, 2005.  Materials are to be

submitted to the Planning office on June 11, 2005.  NCA will present

the Library project as “Phase II” of the Town’s Master Plan.  NCA will

submit two concept plans at the pre-application stage on July 11th. 

Tom Kravitz clarified that at that meeting, the Planning Board will be

asked to combine the Master and Preliminary Review Stages to

expedite the review process for the August 1st meeting.  NCA will



present waivers to the Burrillville Land Development Guidelines –

Traditional Village Design Elements at this time.

	The committee expressed concern about security at the bathrooms

and at the back door to the river walk.  Litman explained that cameras

will be positioned in the hallway at the bathroom entrance. The

Library administration will decide whether the back door will be

locked

VI.	GRANT APPLICATIONS AND PROJECT FUNDING

	Sandra Mundy gave the Committee an update regarding the

application for the Champlain Foundation Grant.  Mundy requested

NCA forward information to her regarding the total projected building

costs and preliminary schedules needed for the application.  Mundy

agreed to forward a draft of the application to the Committee for

review.

	Mundy also gave the Committee an update on the State Funding

Application (OLIS).  She will forward a copy of the application to Jay

Litman for review.  Mundy also reported that the OLIS grant money

will likely be dispersed in payments over 20 years.

VI.	GENERAL DISCUSSION OF THE PROJECT

	Monica Riffle agreed to get information from Louise Phaneuf, Town

Clerk about the status of the development of the Library Fundraising

Committee.



	The building committee agreed to meet again on June 2, 2005 at 6:00

P.M. to facilitate enough time for a site walk.

VI.	ADJOURNMENT

	A motion was made by Martel and seconded by Caron to adjourn the

meeting at 8:45 P.M.  With no further discussion the vote in favor was

unanimous.

Information relating to the meeting is on file with the record of the

minutes in the office of the Town Clerk.

	Recorded by_____________________________________

							Monica L. Riffle, Clerk to the Committee	

					

					Approved by_____________________________________

							Library Building Committee Member	

					Date Approved ___________________________________


